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O]j'ice IOV ANAUIE » UNITED STATES GOVERNMENT

Chief, Procurement and Supply DATE: 22 January 1953
Chief, Real Estate & Construction Div,

Activity Report from 16 January to .date,
25X1A6a

1. Four acres of land at NN " Como -~ (a) Temporary

connections made whereby Ds C. Goverrment furnishes power in accordance
vith oral arrangements,

(b) D. C. Corporation Counsel is draf.‘ting formal sgreement for power.
(c¢) Construction is cbmﬁlete with exception of internal wiring.

(d) Use Permit executed by the Director and copy will beforwarded to
D. Co Commissioners upon receipt by this office,

(e) Sécurity fence  and road improvements - method of accomplishing
the necessary work to be dlscussed with GSA. 25X1ABa

2, Micro-Wave Relay Station aMConstruction COmnm

plete with exception of intern wras been ordered and

will be connected upon completion of wiring. (Procurement Div, contract).

3+ Fight additional dependent houses for RepresenteativetpX1A7b
from this Division and Jdiscussed matter with in New York on 19 25X1Cde
Jan. All detalils were clarified with exception of inspection services

and purchase of the land which will require further details from the field,

4Le Extension ofF for use as office space
by ectivities of NEA/DR/P ~ Staff study prepared, revislon thereof pend-

ing details from the field. 25X1A6a

5. Instellation of vault in 1&S, | G- zstivate of 1200
(reduction of $700) received from GSA which is still considered high.
Finel determination will be reached upon I&S representative visiting

- office on 1 February. FOIAb3b1

6. Lease of 30 houses and Bachelor Officer Quarters fo-Representa’-
tive of this Divislion to depart on or about 1 February 1953 to negotiste

leases. 25X1AB6a

7. Purchase of land in._«- EE presenting request to PRC for
approval. 25X1A6a

8. Acquisition of warehouse space in_ for Supply Division,
PSO - Alterations in progress.

9. Metropolitan Area Werehouses - Study of requirements for metropolitan
erea warshouses with Supply Division continuing.

10, office space in|| Gz co- contect meia orrice - csa,

e Washington, is contacting their N.Y. office for reply on this matter.

SISHOMN
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_ 1l. Acquisition of 5,000 sqs ft. of warehouse and special stei'age
o , in Metropolitan Area for SR Division - Spacg at _
- [ 25X1A6a - Hoye' eegibllitr o ptildzing space at 25X1A6e
25X1A6a 18 being investigated per

€ suggestion o vision representative, 25X1A6a

CONSTRUGTION: , | i

12, Acquisition of office space for Personmel in
forwarded to PBS for 518 sq. ft. of space.

25X1A2g l. Project - Construction proceeding at both s’iﬁes, excavations
~and footings, : : ' -

Request by Commo for minor construction contract changes forﬁarded to
Project Manager for delivery to contractor for estimate,

Further discussion being held with the power company this date regarding
the installation of lines from the buildings to the property line, '

25X1720 3, project I rercine receipt of information from the Field
regarding construction estimates being requested by WH Division.

25X1A7b
3. I ::cp::stion of plans |

and specifications continuing in this Division (approximately 90% %&n}lpéfte) .

2 a ‘

.25X1A29 . Project -- Iease negotiations completed,
25X1C4a will present lease for approval to Repre~ i
: sentatives of ID/A, OTR, and PSO to review exis ng ngs at site. 25X1C4a
Posslbility of reduction in construction estimate. :
25X1A2g

5e¢ Project- Negotistions with sub-contractor regards claim
for extra compensation ($22,400./0) for gound preparetion of air strip
Jump sres will follow review of our proposels by Office of Genersl
Counsel,

Representetive of General Counsel to prepere memorendvm to Finance to
permit payment of voucher representing 90% of fixed fee. Balance of
25X1A2g fixed fee being held pending firal auwdit., Approvel of contract pending. ¢

6o _ Still pendirg receipt of estimete on cost of

conatructlon of sewage work, 25X1A9a
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